HANFORD SITE

PLAN 2006 BASELINE MARCH 1998
PERFORMANCE REPORT
Environmental Restoration
PBS to Current Baseline Comparison
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FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 07 - LC TOTAL
—m—DMP FY 98 134.6 135.0 151.1 188.7 192.2 222.4 223.6 250.9 318.6 10,5983 | 12,415.4
—+— PBS 4/97 SUBMITTAL 144.8 142.3 162.4 167.7 185.3 188.0 157.0 296.3 346.6 388.3 11,400.9 13,579.5
—@— MYWP & APPROVED CHANGES 147.3 149.4 139.4 158.9 163.2 167.8 191.5 197.1 221.8 331.6 10,694.7 12,562.7
PBS 1/98 SUBMITTAL 147.9 134.6 135.0 151.1 188.7 192.2 222.4 223.6 250.9 318.6 10,598.8 12,563.9

Note: 1) FY 1997 includes RCRA Operational Monitoring value of $12.5.
2) FY 1998 includes $2.3M for line item in ADS 7340.
3) Current Change Control number does not include value prior to FY 1998 of $1,275.
4) Total ER baseline is $13,675.6 (not including ADS 7340 or ROM values).
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